
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

278965
I. HEADING

-
Date: May 15, 1998

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C ..................... 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL ....................... 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL ...................... 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL .................... 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL .................... 312-353-9176
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL .................. 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL ................... 312-886-0747
B. Everettes, IEPA, Springfield, IL .............................. 217-782-3258
T. Prescott, IEPA, Springfield, IL .............................. 217-782-3258
U.S. Coast Guard, District 9 .................................. 630-986-2120
U.S. FWS, Illinois ........................................ 309-793-5804

POLREP: No. 12 - Fund Lead Removal (5/11/98 through 5/15/98)

D. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
C'ERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.
Status of Action Memorandum: Signed (10/2/97)

in. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

« Waste water shipping continued. To date, approximately 216,000 gallons of waste water have
been transported off-site to an EPA-approved facility.

» All of the approximately 169,332 gallons of waste oil have been transported off-site to an EPA-
approved disposal facility for disposal.

« All of the approximately 15,836 gallons of solvent waste has been transported to an EPA-approved
facility for disposal.

» Solidified sludge and contaminated soil began to be shipped off-site to an EPA-approved disposal
facility. To date approximately 880 tons have been transported.

• All sludge has been solidified with flyash.

• Contaminated soil excavation was initiated and samples were collected to confirm that clean-up
goals were met.

• Backfill began to be delivered to site and is being stockpiled until results are obtained.



* The Illinois Environmental Protection Agency visited site to coordinate a site completion strategy.

• Non-hazardous debris is being disposed of and scrap metal is being recycled.

» The START contractor continued sampling, air monitoring, and site documentation activities.

V. NEXT STEPS

Continue transportation/disposal of waste water
Continue excavation of contaminated soil
Continue transportation/disposal of solidified sludge and contaminated soil

VI. ISSUES

Crew was demobilized from 4/29 through 5/10.

VH. ESTIMATED COSTS (THROUGH MAY 14, 1998)

Used Remaining % Remaining

ERCS $513,000 $153,685 23%
START $31,625 $27,135 46%
EPA $ 32,880 $ 2,670


